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2018 Look Ahead - Site 12 Remedial Action (Open Space) EE

* Remaining Chemical Excavations
—41 excavations on the northern end of Site 12
—Localized digs 10’ x 10’ with depths ranging from 2’-5’
* August and September

—Building Demolitions
* Three Buildings — 1126, 1127 (fire damage), and 1217
* Demolition will occur in September

—Soil and Building debris to be scanned for RAD
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2018 Look Ahead - Site 12 (SWDA Northpoint)

* Extension of previous excavation
—Additional 4000 cubic yards of soil for debris
— Extends from southern margin of previous excavation
—August — October
—Rad scanning due to SWDA debris
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2018 Look Ahead - Site 12 (GW Monitoring)

* Gilbane to monitor ~15
groundwater wells in the e
Gateview Arsenic/TPH Area S
—Monitoring to occur in N
October 2018 :
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2018 Look Ahead — Site 12 (USTs)

* Separate Work Plan — Fall 2018

* Removal of 2 Underground Storage Tanks
— Discovered in 2016 Remedial Action
— Lot next to Building 225 (E of Site 20)
— 2 Tanks, approximately 1000 gallons
— Gilbane to remove in November
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Note:
Background map from ESRI® and partners, 2018
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2018 Look Ahead - Site 12 Remedial Action

NAVFAC
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Site 12 — TCRA and NTCRA Reports

NTCRA (SWDA Westside, Bayside, North Point)

Post-Construction Summary Report (PCSR) & Final Status Survey Report (FSSR)

* FSSR — Draft to agencies end of August 2018
o Comments due end of September 2018

* PCSR - Draft to agencies end of September 2018
o Comments due end of October 2018

TCRA (Gateview/TPH Area, Site 12 discrete digs)

Post-Construction Summary Report (PCSR)

* Draft to agencies 8/20/2018
e Comments due 9/20/2018
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QUESTIONS?
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